S ? /5/4{.:2
— apT
- Approved For Relffse 2000/08104 " CIA-RDP67B0 Rﬁ%?osmoom

I. Procurement Time ‘ %

A. PFirst System X in six rmé&i&te

B Second System X four mon Te

c:nightteutmolwm&mmuu
they are completed and is completed 1 February 1963,
(Consurrently with ecmpletion of other parts of the

System X).
This timetsble basisally depends upon:procurement time of sub-
unitst

1. M'l

2, Paramstric amplifiers

3. Tape recorders

Le Timers }
5. Anterma design and produstion -

A serious factor in this procurement is that the detailed system
design must be dons before the above items can be technically
specified., This preliminary enginsering will require thirty
days after which procurement ean be initigted. This cost of this
preliminary work is approximately $37,000, FNormal deliveries
on these lsad Ltems aret

l. GHecorders - I months
2. All others - 60-90 days.

Using all possible priorities these times can possibly be reduced
tos

l. Recorders - 1 month
2. A}l others - 30-60 days

Conelusion: Due to other committments of the HRB Company (adeittedly
of lesser priority), essuming all priorities used, and the initial
thirty days of preliminary design and specifieation (37,000)
implemented by 1 June 1962, the earliest possible development.
schedule remainst

1 June 62 -~ Commence Work
1 July &2 - Initiate nt
1 Dec 62 - Dagin Flight test of completed sub-units.
1 Feb 63 - Complete Flight test and delivery of
- gompleted No. 1 System X
1 June 63 - Complete Flight test and delivery of
sscond unit ’

Although the HRB Company will not make a committment on the shrinidng

of this scheduls, it is believed that the total time could be reduced
by at lesst two months,.
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II. Cost  25X1A
A+ Total Cost (2 systems)

le Saving of $75,000 4f X-band (least important
frequeney band) is omitted -(M Reocamanded .
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